

# Transportation, Technology & Infrastructure Committee

January 23, 2013  
2:00PM



# AGENDA



- CSMART History
- CSMART Release Management
- CSMART Timeline
- CSMART - Existing Costs - Detailed
- CSMART – Timeline “Suggested”
- CSMART - Assurance Steps
- Recommendation
- Questions



# CSMART HISTORY



- » CSMART was designed to specifically address the needs of Municipal Courts and **to achieve significant improvements in speed, data integrity, user friendliness, ability to serve the citizen, increased revenue and collections, and overall efficiencies** in Courts' operations
- » Design Phase was completed by COH and Sogeti in 2010
- » Development Phase started in late Summer 2010
- » Delivered 23 Releases to-date (CSMART is approximately 60% feature complete)
- » Project Team is made up of COH IT and MCD internal staff and includes a mix COH contractors, and Sogeti contractors




# Release Management



The process that CSMART uses to plan, design, develop, test, and ultimately accept the CSMART functionality.

- » *Iterative 12 week Release cycles*
- » *Allows Courts to see and test features as they are built*



# Project "High Level" Timeline



Sept. 2009

May 15, 2010

Sept. 2010




Oct. 2010

(We Are Here)

 Go-Live\*



Post Go-Live



*\* Milestones and Go Live date TBD based on fixed contract currently under negotiation with Sogeti.*

UAT – User Acceptance Testing  
EUT – End User Training

# CSMART Expenditures - Detailed



» Sogeti	\$13,109,605.99
» Internal Employee Costs	\$4,725,154
» Temporary Employee Costs	\$3,190,987
» Department of Information Resources	\$2,023,851
» Offsite Location Costs	\$499,788
» CourtView Maintenance	\$333,400
» Other Software Maintenance	\$484,960
» Other Hardware Costs	\$68,735
» Miscellaneous	\$82,574
» Total Expenditures	\$23,675,305
» Encumbrances – (PO's issued)	\$1,575,310

» **TOTAL: \$25,250,615.29** Note: ~27M has been appropriated




# CSMART Timeline – “Suggested”



- » Phase I – Code Complete Q4 - 2013
- » User Acceptance Testing Q1 - 2014
- » Go-live Q2 - 2014
- » Stabilization Period Q3 - 2014
- » Run & Maintain Q3 - 2014
- » Phase II – Code Complete Q3/Q4 - 2014

» **Note: These are calendar year dates**



*“Providing Innovative Service Delivery Supporting Our Customer's Customers”*

# CSMART Assurance Steps



- » Third party review of the plan
- » Contractual language for shared risks
- » Deliverable based, phased payment schedule, with right to cancel contract for convenience (city standard terms & conditions)
- » Regular Status Reports for City Council
- » Periodic demonstrations of product functionality to City Council Members and Staff, as requested





# Recommendation



- » Move forward with Sogeti contract amendment
- » RCA for the contract amendment will contain:
  - > Finish the development in TWO phases
  - > Run and maintain (annual costs for 5 or 7 years)
  - > Total costs for both these elements
- » **Target City Council Agenda – 2/6/13**
- » XX,XXX,XXX.00 M to finish development
- » Y,YYY,YYY.00 M to run and maintain (annual costs)





# QUESTIONS?