

CSMART PROJECT SCHEDULE AS OF 12/8/14

- ★ Friday, Sept. 26, 2014
- ★ Monday, Oct 27, 2014
- 1 Monday, Dec. 15, 2014
- 2 Monday, August 25, 2014
- 3 Friday, August 29, 2014
- 4 Friday, June 6, 2014
- 5 Friday, Feb. 6, 2015
- 6 Friday, Dec. 12, 2014
- 7 Monday, Nov. 24, 2014
- 8 Monday, Jan. 26, 2015
- 9 Friday, Feb. 6, 2015
- 10 Friday, Dec. 19, 2014
- 11 Friday, Mar. 20, 2014
- 12 Thursday, April 2, 2014

Date	Event / Milestone	Notes
6-Oct	UAT Planning and Scheduling	UAT Data Load into DMW DB
13-Oct	Setup QA, SUPP, DEV & TRN	
20-Oct	Release 31 (Accepted)	
27-Oct	UAT test execution Cycle 1	
3-Nov	UAT test execution Cycle 2	
10-Nov	UAT test execution Cycle 3	
17-Nov	UAT test execution Cycle 3	
24-Nov	UAT test execution Cycle 3	
1-Dec	UAT test execution Cycle 3	
8-Dec	UAT test execution Cycle 3	
15-Dec	UAT test execution Cycle 3	
22-Dec	UAT test execution Cycle 3	
29-Dec	UAT test execution Cycle 3	
5-Jan	UAT test execution Cycle 3	
12-Jan	UAT test execution Cycle 3	
19-Jan	UAT test execution Cycle 3	
26-Jan	UAT test execution Cycle 3	
2-Feb	UAT test execution Cycle 3	
9-Feb	UAT test execution Cycle 3	
16-Feb	UAT test execution Cycle 3	
23-Feb	UAT test execution Cycle 3	
2-Mar	UAT test execution Cycle 3	
9-Mar	UAT test execution Cycle 3	
16-Mar	UAT test execution Cycle 3	
23-Mar	UAT test execution Cycle 3	
30-Mar	UAT test execution Cycle 3	
6-Apr	UAT test execution Cycle 3	
13-Apr	UAT test execution Cycle 3	

Development Feedback - Planned date to complete, dev & test Release 31&CRs and make available for POs and PDOs validation

R31 validation - Planned date to complete the first round POs validation of Release 31

Code Complete - Planned date to accept Release 31 and approved CRs by POs and PDOs.

Production Environment - Planned completion date for Production environment setup with CSMART and related apps.

System Integration - Planned completion date for testing and validating processes and interfaces end to end through the system

Train the Trainer - Planned completion date for training the selected group of Super-Users as trainers

UAT Complete - Planned completion date for User Acceptance Testing

End User Training Complete - Planned completion date for End User Training

Non-Production Environment - Planned setup and Validation of QA, SUPP, DEV Servers and Apps

3rd Party Performance Testing - Data Validation Completed on Production Environment

Data Validation Completed - Data Validation Completed

Final Cutover Plan Accepted - Final Cutover plan w/ detailed sch, tasks and responsibilities reviewed and accepted by CoH

Warrant Round-up Completed - Complete all processes and associated with Warrant Round-Up collections and reporting

Go-Live Date - Begin MCD Operations using CSMART Application

Go-Live Date - Begin MCD Operations using CSMART Application

Thurs., Apr 2 8AM GO - LIVE